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08/29/2003 03:53 PM Subject FW: CRS Site laboratory temperature excursion

> Ms. Massenburg,
>
> Pursuant to Administrative Order on Consent para. 108, I provided
> telephone notice earlier today of a temperature excursion at STL
> laboratories in North Canton relating to a power outage that has affected
> some of the samples from the CRS Site that were awaiting analysis. This
> e-mail message provides the written follow-up report required by the AOC.
> Parsons received notice of this temperature excursion on August 27, 2003
> and telephone notice was provided to you within 48 hours of when
> Respondents knew of the event. The CRS Site Group provides this notice to
> preserve our claim that this event might cause delay for reasons beyond
> our control.
>
> Paragraph 108 requires the following information in this written report:
>
> 1. The reason for the potential delay:
>
> STL experienced a power outage on August 21, 2003 that affected a
> refrigerator holding 22 samples from the CRS site awaiting analysis for
> volatile organic compounds (VOCs). These samples included Black River
> surface water samples, Black River sediment samples, groundwater samples
> from the temporary monitoring points, and various blanks and duplicates.
> STL reports that the excursion lasted for no more than 4-6 hours with the
> samples reaching between 16 and 17 degrees C. The laboratory inspected
> all sample bottles for sample integrity and proceeded with the analysis.
> However, on August 27th they reported to Parsons that the temperature
> excursion for unpreserved samples may have caused some degradation to the
> aromatic compounds.
>
> 2. The anticipated duration of the potential delay:
>
> The CRS Site Group is working with Parsons and our data validator, Diane
> Short, to determine the impact that the temperature excursion will have on
> the data and whether re-sampling is warranted. If resampling is
> necessary, we may experience a delay in our schedule. The duration of the
> delay is unknown at this time.
>
> 3. Actions to be taken to minimize delay:
>
> The CRS Site Group will first analyze the data generated to determine if
> the potential degradation of the aromatic compound results makes the data
> unsuitable in some material respect. This action could minimize delay by
> rendering resampling unnecessary. This analysis could also streamline the
> number of samples that require resampling.
>
> If the data is deemed unsuitable, the CRS Site Group will arrange for
> resampling as soon as practicable.
>
> 4. Schedule for mitigation measures:
>
> Mitigation measures will be pursued diligently. Analysis of the data



> generated is expected to occur in September 2003. If necessary,
> mobilization to resample is anticipated in October 2003.
>
> 5. Statement of Respondents regarding public health:
>
> This event is not expected to endanger public health, welfare or the
> environment.

> If you have any questions or concerns, please contact me directly,
>
> Doug McWilliams
>
> Douglas A. McWilliams
> Chair, CRS Site Group
>
> Squire, Sanders & Dempsey L.L.P.
> 4900 Key Tower
> 127 Public Square
> Cleveland, OH 44114-1304
> Tel: +1.216.479.8332
> Fax: +1.216.479.8776
> dmcwilliams@ssd.com
> www.ssd.com <http://www.ssd.com>


